

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

SPS Nellore District – PMGSY Phase VI – Package No.AP VI 1407– “Providing BT surface to the road from GR road to Cheekavolu (via) Peramurajupalli & Lingannapalem” – Revised administrative sanction along with price escalation - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 358

Dated:20-3-2010

Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
 - 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R. & R.D.) Dept. vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
 - 3.From the Engineer-in-Chief, P.R., PMGSY, Hyderabad Ir No.DEE.IV/W4/PMGSY-Ph.VI/Cheekavolu/2007-08, dt.12.8.2009.
- &&&

ORDER:-

In the reference 1st read above, administrative sanction was accorded for Rs. 187.46 lakhs in the Package No.AP-VI-1407 for the work “Providing BT surface to the road from GR road to Cheekavolu (via) Peramurajupalli & Lingannapalem” in SPS Nellore District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for according Revised administrative sanction for Rs.182.56 lakhs as against the original administrative sanction of Rs.187.46 lakhs for the work work “Providing BT surface to the road from GR road to Cheekavolu (via) Peramurajupalli & Lingannapalem” in SPS Nellore District under PMGSY Phase VI in Package No.AP VI 1407 due to price escalation of Rs.8.815 lakhs and also permit to utilize the savings of Rs.13.72 lakhs for any other work in the same district under PMGSY Phase VI works.

4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.182.56 lakhs as against the original administrative sanction of Rs.187.46 lakhs for the work work “Providing BT surface to the road from GR road to Cheekavolu (via) Peramurajupalli & Lingannapalem” in SPS Nellore District under PMGSY Phase VI in Package No.AP VI 1407 due to price escalation of Rs.8.815 lakhs and also permit to utilize the savings of Rs.13.72 lakhs for any other work in the same district under PMGSY Phase VI works. The additionally i.e. price escalation amount has to be met from the budget under AP Rural Development Fund as stated in the Memo. 2nd read above for this purpose. The amounts chargeable is as follows:

Original Administrative Sanction

Rs.187.46 lakhs

Now RAS required as follows:

- a) Amount chargeable from PMGSY Phase VI Rs.173.74 lakhs
- b) Amount chargeable from State Govt. share

Towards price escalation	Rs. 8.815 lakhs

Total completion cost	Rs.182.555 lakhs
	=====

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, Karimnagar District.
The DTO, Karimnagar District.
The Accountant General, AP., Hyderabad.
Copy to:
P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER